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November 27, 2006 
 

  
TO:  Dr. Layton McCurdy, Chair, and Members, Commission on Higher Education 
 
FROM:  Mr. Daniel Ravenel, Chair, Committee on Finance and Facilities 
 
SUBJECT: Interim Capital Projects for Consideration on December 7, 2006 
 
 
Attached are the interim capital projects for your review and consideration at the December 7 
Commission meeting. Please note the Committee on Finance and Facilities has not yet acted on these 
projects but is scheduled to review and develop recommendations at its meeting scheduled for 3:00 
p.m. on December 6. The Committee will bring its recommendations to the Commission for 
consideration at the Commission meeting. Staff recommendations are included for your information.  
 
If you have any questions about the material, or if you need additional information, please contact me 
or Lynn Metcalf at (803) 737-2265.  
 
4.04A Interim Capital Projects 

A.) Clemson University 
a. Golf Practice Facility     -establish project 
b. Fernow Street Café     -establish project 

  
B.) Medical University of South Carolina 

       a. Parking Garage II Structural Repairs   -establish project 
  

C.) Spartanburg Community College 
       a. Tyger River Campus AMTC Renovation  -increase budget, revise scope,  

   change source of funds 
 D.) Trident Technical College 
       a. Culinary Arts/Culinary Institute of Charleston  -increase budget 

Renovation (Palmer Campus) 
 
4.04B  List of Staff Approvals for October 2006
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Agenda Item 4.04A 
 

Description of Interim Capital Projects for Consideration 
December 7, 2006 

 
Clemson University 
Golf Practice Facility    $693,500 -establish project 
 
Source of Funds:    $693,500 -private funds 
 
Proposed Budget:  $580,000 -site development (demolish) 
        58,500 -contingency 
        35,000 -professional services fees 
        20,000 -labor costs 
Total:    $693,500 
 
Description 
The University requests approval to establish a project to provide facilities similar to other NCAA 
golf programs at peer institutions. Facilities of this type are essential for the University to continue 
to be competitive with golf programs at like institutions. 
 
The approval request is for Phase I and II of the project with a third phase to be funded at a later 
date. Phase I of the project will include construction of two United States Golf Association 
specification golf greens, adjacent bunkers, tee box area, associated storm drainage, and irrigation 
systems to serve the newly constructed area. Phase II will include the expansion of the area 
completed in Phase I to include a range area, tee box area, four target greens, sand bunkers, storm 
drainage, and irrigation system to serve the area constructed under this phase. 
 
The project is being funded with private funds. A guarantee letter is on file at CHE. 
 
E&G Deferred Maintenance Reduction: 
N/A – Auxiliary Space 
 
Annual Operating Costs/Savings: 
Athletic operations will require additional operating costs ranging from $7,500 to $10,000 in the 
three years following project completion. The costs will be absorbed into the existing budget. 
 

 
Recommendation 
Staff recommends approval of this project as proposed. 
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Clemson University 
Fernow Street Café    $1,232,223 -establish project 
 
Source of Funds:    $1,232,223 -dining services revenue 
 
Proposed Budget:  $   615,765 -new construction (1,800 GSF) 
         207,150 -interior building renovations (3,600 GSF) 
         180,000 -equipment and/or materials 
         100,000 -contingency 
           79,108 -professional services fees 
           20,000 -landscaping 
           16,000 -site development 
             8,000 -labor costs 
             5,000 -regulatory inspection 
Total:    $1,232,223 
 
Description 
The University requests approval to establish a project to renovate Fernow Street Café. Significant 
utilization increases by faculty, staff, and students necessitate renovation and expansion. The project 
plans include adding approximately 1,600 square feet to accommodate the kitchen expansion 
necessary to house additional equipment as well as an additional seating area. 
 
The facility was built in 1992 and is a 4,533 square foot steel-frame, single-story building. The 
exterior is metal stud framing with brick veneer. The café was constructed on a slab grade with a 
build up roof system. It contains a full-service kitchen with dining area and restrooms. 
 
New construction space is 1,800 GSF with a cost per square foot of $342. Renovated space is 3,600 
GSF with a cost per square foot of $58. 
 
E&G Deferred Maintenance Reduction: 
N/A – Auxiliary Space 
 
Annual Operating Costs/Savings: 
Operation and maintenance will require additional operating costs ranging from $5,000 to $6,615 
in the three years following project completion. The costs will be absorbed into the existing budget. 
 

 
Recommendation 
Staff recommends approval of this project as proposed. 
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Medical University of South Carolina 
Parking Garage II Structural Repairs  $1,250,000 -establish project 
 
Source of Funds:    $1,250,000 -parking revenue 
 
Proposed Budget:  $1,050,000 -utilities renovation/replacement 
         100,000 -contingency 

     100,000 -professional services fees 
Total:    $1,250,000 
 
Description 
The University requests approval to establish a project to repair a pre-stressed concrete parking 
garage built in 1988 which is located along President Street. Presently, it consists of 934 parking 
spaces and primarily services faculty and staff. A structural consultant assisted the institution in 
assessing the condition of the structure to identify trouble spots and provide the conceptual project 
scope of work and cost estimate. 
 
The ties that connect the double tees have failed. Concrete is breaking at the joints of the drive 
aisles, and the slabs are moving from the weight of the cars. Damages also include spalled concrete 
and cracking on the panel edges. The project will repair these damages to maintain the structural 
integrity of the parking facility. 
 
E&G Deferred Maintenance Reduction: 
N/A – Auxiliary Space 
 
Annual Operating Costs/Savings: 
The project is not expected to generate additional operating costs at this time. 
 

 
Recommendation 
Staff recommends approval of this project as proposed. 
 
Spartanburg Community College 
Tyger River Campus AMTC Renovation $2,735,497 -increase budget, revise scope, change  
(Previous budget = $264,503)        source of funds 
 
 
Source of Funds:    $2,735,497 -private funds 
 
 
Proposed Budget:  $2,400,000 -interior building renovations (114,712 GSF) 
         300,000 -professional services fees 
         300,000 -contingency 
Total:    $3,000,000 
 
Description 
The College requests to increase the budget and revise the project scope to allow for major 
renovations to a facility which will be used as a Continuing Education Automated Manufacturing 
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Technology Training Center (AMTC). The institution received a $3 million gift from a local 
company for the project. The Center will be used for special training for the local company and 
other related industries. 
 
The College acquired the former One Price Clothing office/warehouse facility on Highway 290 in 
Duncan, SC in December 2005. Given the size of the facility (114,712 GSF), the institution will 
need to renovate the facility in a number of phases based on funds that are made available annually. 
 
The project renovation cost per square foot ($21/SF) is low due to a major portion of the renovation 
requiring only cleaning and painting with a small amount of space requiring some wall changes, 
paint, and carpet. 
 
If the private funds do not become available, the College will not proceed with the project. A 
guarantee letter is on file at CHE. 
 
E&G Deferred Maintenance Reduction: 
N/A 
 
Annual Operating Costs/Savings: 
Janitorial, utilities, maintenance, and security will require additional operating costs ranging from 
$35,000 to $80,000 in the three years following project completion. The costs will be absorbed into 
the existing budget. 
 

 
Recommendation 
Staff recommends approval of this project as proposed, pending approval by the State Board for 
Technical and Comprehensive Education (SBTCE). 
 
Trident Technical College 
Culinary Arts/Culinary Institute of   $2,375,000 -increase budget 
  Charleston Renovation (Palmer Campus) 
(Previous Budget = $7,125,000) 
 
Source of Funds:    $2,375,000 -local funds 
 
Proposed Budget:  $4,762,119 -interior building renovations (19,165 GSF) 
      2,518,431 -equipment and/or materials 
         900,000 -professional services fees 
         766,580 -new construction (3,085 GSF) 
         552,870 -contingency 
Total:    $9,500,000 
 
Description 
The College requests to increase the project budget due to increased construction costs. The 
original, preliminary estimate was made in 2002 before the design began. Now the design is 
complete, and a cost estimate has been completed in detail by the design team. Construction costs 
have increased significantly during the past few years. The scope of the project has not changed 
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except that the ratio of the renovation to new construction space was adjusted to keep project costs 
down. 
 
New construction space is 3,085 GSF with a cost per square foot of $249. Renovated space is 
19,165 GSF with a cost per square foot of $249. 
 
E&G Deferred Maintenance Reduction: 
N/A 
 
Annual Operating Costs/Savings: 
Utilities and custodial services will require additional operating costs ranging from $2,350 to 
$9,400 in the three years following project completion. The costs will be absorbed into the existing 
budget. 
 

 
Recommendation 
Staff recommends approval of this project as proposed, pending approval by the State Board for 
Technical and Comprehensive Education (SBTCE). 
 



Agenda Item 4.04B 
Information Item 

 
PERMANENT IMPROVEMENT PROJECTS
APPROVED BY STAFF

October 2006
Date Appr. Project # Institution Project Name Action Category Budget Chg. Revised Budget

10/6/2006 9774 Clemson
Charleston Architectural Center 
(A&E/Renovation/Land & Building)

revise scope, change project 
name -$                 6,891,388$        

10/6/2006 9857 Clemson
Boiler No. 4 Emissions Control Equipment 
Upgrade increase budget 400,000$          3,200,000$        

10/6/2006 9542 Coastal Carolina Coastal Science Center Renovation increase budget, close project 12,069$            2,543,069$        
10/6/2006 9600 College of Charleston McConnell Residence Hall Renovation1 increase budget 1,250,000$       4,715,000$        

10/6/2006 9625 College of Charleston
Historic Houses Interior & Exterior Repairs & 
Upgrades1 increase budget 650,000$          1,545,000$        

10/6/2006 9612 College of Charleston
Rutledge/Buist Residence Hall Renovation-
Phase II1 increase budget 1,650,000$       4,470,000$        

10/6/2006 9580 College of Charleston Science Center Renovation2 increase budget 3,718,999$       14,500,999$      
10/6/2006 New MTC Lexington Hall Addition3 establish project -$                 1,000,000$        

10/13/2006 9974 USC Columbia LeGare/Pinckney Roof Repair/Replacement decrease budget, close project (2,795)$            157,205$           

10/13/2006 9963 USC Columbia Columbia Hall Renovations decrease budget, close project (32,605)$          292,395$           

10/13/2006 9962 USC Columbia Senate Street Garage Entry Relocation decrease budget, close project (2,112)$            305,888$           

10/13/2006 9985 USC Columbia Rutledge College Roof Repair/Replacement decrease budget, close project (134,400)$        4,465,600$        

10/13/2006 9984 USC Columbia DeSaussure College Roof Repair/Replacement decrease budget, close project (77,687)$          92,313$             

10/13/2006 New Clemson Redfern Health Center Expansion (A&E Only) establish project -$                 200,000$           

10/13/2006 9839 Clemson
Core Campus New Residence Hall Construction 
(A&E) increase budget, revise scope 41,000$            461,000$           

10/16/2006 9942 OCTC
Administration & Health Sciences Buildings 
HVAC Upgrades increase budget 40,000$            145,625$           

10/16/2006 New OCTC
Automotive Training & Transportation Building 
(A&E) establish project -$                 225,000$           

10/16/2006 9815 Clemson
Rowing Facility Construction (A&E & 
Construction) increase budget, revise scope 45,000$            1,945,000$        

10/24/2006 9543 Coastal Carolina Student Center Deferred Maintenance change source of funds -$                 1,100,480$        
10/24/2006 New Coastal Carolina Waties Island Research Facility - A&E establish project -$                 150,000$           

10/30/2006 9540 USC Aiken Pacer Commons Acquisition decrease budget, close project (200,000)$        12,700,000$      

1Routine repair, replacement, & maintenance projects are approved at staff level.
2Staff provided with authority to approve project. Increase reflects receipt of federal funds, which notification had previously been provided to Committee.
2Funds were appropriated by the General Assembly for FY2006-07.  
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